
Minnesota Pollution Control Agency
Duluth Office

October 22, 2008
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~

Mr. Ron Mergen
City ofPaynesville
221 Wahbume Avenue
Paynesville, MN 56362

RE: Source Area Corrective Actions Timeline
Site: Former Midtown Service Station/Paynesville Municipal Water Supply
Site ID#: LEAK0000131

Dear Mr. Mergen:

As requested during the October 7,2008, Paynesville Wellhead Protection Committee meeting
below is a rough timeline for implementing source area corrective actions (NAPL impacted soil
excavation) at the Site.

The Minnesota Pollution Control Agency (MPCA) appreciates the City's willingness to assist
with issues concerning access, sewer and water line disruptions, bus route changes, and road
closures/detours. Those areas where the City's involvement may be needed are in bold-type for
easy reference.

2008
October: O/M, quarterly/semi-annual groundwater sampling, sub-slab soil gas sampling
November: O/M, monitoring well installation, LIF data interpretation
December: O/M, Detailed Corrective Action Design (DCAD) preparation, excavation extent
defined

2009
January: aIM, meeting with City and utility companies, DCAD submittal
February: aIM, dewatering Pilot Test Work Plan submittal, quarterly groundwater sampling,
indoor air sampling
March: aiM, Annual Monitoring Report (AMR) submittal
April: O/M, (DCAD reviewed by the MPCA)
May: aIM, quarterly/semi-annual groundwater sampling, (Pilot Test Work Plan reviewed by the
MPCA)
June: O/M, specs for dewatering pilot test, (AMR reviewed by the MPCA)

~.JUlY: aiM, dewatering pilot test
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Aug~st: ::.9/M'. -
Sept~nlq~r:.QIM, revised DCAD,s,ubrnittal
OctobhliO/M, semi-annu~l gr"'d4~dwater sampling

)., i" I .'"
Novffh9~r:OIM, (revised DCA+> reviewed by the MPCA)
Decek\tter: O/M, NPDES perniittingI ....../ L :i :j ._.- .__..•.".._".. -. • _. i .

201@---_ ... - ~_._- --
January: OIM
February: O/M, semi-annual groundwater sampling, specs for soil excavation, City assistance
with school and property owners.
March: O/M, Al\1R submittal, specs for soil excavation submittal
April: O/M, (soil excavation spec review by the MPCA)
May: O/M, (AMR review by the MPCA), bidding soil excavation
June: O/M, bidding soil excavation, City assistance with utility companies, sewers and water.
July: O/M, soil excavation, City assistance needed with road closures/detours.

If you have any questions regarding this letter, please contact me at 218-529-6257 or the site
hydrogeologist, Jim Pennino at 651-296-7399. .

2')<~
Laurie Kania
Project Manager
Petroleum and Closed Landfill Section
Remediation Division

LK:slm

cc: Jim Pennino, MPCA, St. Paul
Paul Wiese, Terracon, White Bear Lake
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